
 
 

I-84B/Idaho 27 North Overland 
 

*Weekly Construction Update – June 23, 2010 
 
Crews continue to work exclusively on the west side of Overland Avenue. Completion of excavation will 
be completed once sub-base construction in the Fifth Street intersection is finished, expected either 
Wednesday or Thursday. Crews will begin to haul in base material this week, which will extend through 
pre-paving. 
 
Crews are expecting to be finished installing sub-grade items this week including sediment traps on for 
the storm water drainage system and installation of conduit for the future traffic signals and city 
utilities. Construction of the base for curb, gutter, and sidewalk will begin in the next week to prepare 
the area for concrete. The subcontractor is expected to begin in a couple weeks. 
 
Installation of a sanitary sewer line on 7th Street connecting to an existing city line west of Overland 
Avenue has begun. Eventually, the line will cross Overland from near Wendy’s west toward Fairfield Inn 
but the crossing date has not been determined.  
 
Crews will not be working the following dates to avoid event and holiday traffic as much as possible: 
June 25-27 for the Idaho Regatta and July 2-5 Fourth of July weekend.  The contractor expects to have 
equipment, excavation and intersections clear to allow traffic to flow as well as possible. Traffic will 
remain in two-lane, two-way traffic through both weekends. 
 

*** 
 

Please continue to use and encourage patience with traffic as it will continue to back up during peak 
travel hours. With summer traffic and holiday weekends approaching, the busiest travel times can 
extend for multiple hours.  
 
Please promote caution to drivers who may use unsafe routes or poor driving habits in an attempt to 
avoid the construction zone. 
 

*** 
 

A meeting of the Business Advisory Committee will take place at 3 p.m., July 1 at the Burley City Hall. 

 

*All construction activities and dates are subject to change as needed. This update is a basic guideline for 

anticipated construction activities. 


